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ESTIMATE RUN 08/09/2019

ESTIMATE SUMMARY 17:44:35

CONTID: C18611         ESTIMATE NO: 0003 PROG 2005

PCN: 18611-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86; WEST OF I-70 PERCENT TIME:

PROJECT NO: STA086A-051                   

SH 86: I-70 WEST

NAME OF ROAD: 086A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,987,212.10 PARTICIPATING $ $ 1,043,086.23

AWARD PROJECT AMT: 4,544,016.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,272.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.00

WORK DAYS

WORK DAYS

51.11%

2,438,388.61

1,043,086.23

1,043,086.23

1,015,813.65

$

$

$

$

2,548,823.49

0.00

2,548,823.49

0.00

2,548,823.49

-66,414.70

0.00

2,482,408.79

0.00

AMOUNT DUE 2,482,408.79 1,015,813.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,015,813.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

46.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/13/2019

07/27/2019

11/29/2018

12/24/2018

01/15/2019

05/13/2019
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

416.000

EACH

2.25000

0010 *Removal of Asphalt Mat (Planing) 478.000

233.000

202-00240  
 

3,199.50711.000

1,048.50

3,220.000

SY  

4.50000

0015 *Removal of Pavement Marking 508.000

0.000

202-00250  
 

228.60508.000

0.00

77,762.000

SF  

0.45000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

16.000

EACH

90.00000

0025 *Removal of Guardrail Type 3 367.000

0.000

202-01130  
 

3,578.25367.000

0.00

600.000

LF  

9.75000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

500.00000

0035 Embankment Material (Complete In Place) 0.000

785.000

203-00060  
 

31,400.00785.000

31,400.00

1,517.000

CY  

40.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

140.00000

0045 *Erosion Log Type 1 (12 Inch) 700.000

80.000

208-00002  
 

3,237.00780.000

332.00

900.000

LF  

4.15000

0050 *Aggregate Bag 268.000

204.000

208-00035  
 

2,784.80472.000

1,203.60

750.000

LF  

5.90000

0055 Pre-fabricated Concrete Washout Structure 4.000

0.000

208-00046  
 

7,800.004.000

0.00

4.000

EACH

1,950.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

4,400.002.000

0.00

2.000

EACH

2,200.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

175.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

211.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

160.000

HOUR

200.00000

0080 *Seeding (Native) 0.042

0.156

212-00006  
 

1,188.000.198

936.00

0.198

ACRE

6,000.00000

0085 *Seeding (Wetlands) 0.003

0.000

212-00028  
 

40.500.003

0.00

0.050

ACRE

13,500.00000

0090 *Soil Conditioning 0.045

0.156

212-00032  
 

1,085.400.201

842.40

0.201

ACRE

5,400.00000

0095 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

218.000

720.000

216-00201  
 

2,204.30938.000

1,692.00

938.000

SY  

2.35000

0100 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

110.000

TON 

73.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 547.760

0.000

403-00720  
 

123,246.00547.760

0.00

547.760

TON 

225.00000

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 4,741.220

8,987.780

403-34741  
 

1,098,320.0013,729.000

719,022.40

29,890.000

TON 

80.00000



CONTID: C18611         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 2,004.000

4,393.000

411-10255  
 

15,992.506,397.000

10,982.50

14,376.000

GAL 

2.50000

0120 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

1,500.000

SY  

4.20000

0125 *Guardrail Type 3 (6-3 Post Spacing) 267.000

0.000

606-00301  
 

13,083.00267.000

0.00

300.000

LF  

49.00000

0130 *Transition Type 3G 8.000

0.000

606-01370  
 

30,000.008.000

0.00

12.000

EACH

3,750.00000

0135 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0140 Fence (Plastic) 60.000

0.000

607-11525  
 

720.0060.000

0.00

70.000

LF  

12.00000

0145 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

44.000

EACH

67.00000

0150 *Delineator (Flexible) (Extra Height) 0.000

0.000

612-00040  
 

0.000.000

0.00

71.000

EACH

100.00000

0155 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

243.000

EACH

125.00000

0160 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

6.000

EACH

128.00000

0165 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

96.000

EACH

132.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

80.000

SF  

23.00000

0175 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

128.000

LF  

20.00000

0180 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

145.00000

0185 *Construction Surveying 0.680

0.000

625-00000  
 

24,378.000.680

0.00

1.000

L S 

35,850.00000

0190 *Mobilization 0.600

0.400

626-00000  
 

335,000.001.000

134,000.00

1.000

L S 

335,000.00000

0195 Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

1,875.000.750

625.00

1.000

L S 

2,500.00000

0200 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

883.000

GAL 

80.00000

0205 *Pavement Marking Paint (High Build) 184.000

491.000

627-00013  
 

24,300.00675.000

17,676.00

1,794.000

GAL 

36.00000

0210 *24 Inch Pavement Marking Tape (Removable) 45.000

0.000

627-00029  
 

1,125.0045.000

0.00

48.000

LF  

25.00000

0215 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

154.000

SF  

18.50000

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

283.000

SF  

12.50000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 1,003.000

1,171.500

630-00000  
 

63,060.502,174.500

33,973.50

2,960.000

HOUR

29.00000

0230 *Traffic Control Inspection 17.000

10.000

630-00007  
 

6,480.0027.000

2,400.00

35.000

DAY 

240.00000

0235 *Traffic Control Management 28.000

18.000

630-00012  
 

36,800.0046.000

14,400.00

70.000

DAY 

800.00000

0240 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,350.001.000

0.00

2.000

EACH

1,350.00000

0245 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

2.000

EACH

245.00000

0250 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

296.008.000

0.00

38.000

EACH

37.00000

0255 *Construction Traffic Sign (Panel Size B) 60.000

0.000

630-80342  
 

2,940.0060.000

0.00

129.000

EACH

49.00000

0260 *Construction Traffic Sign (Special) 478.500

0.000

630-80344  
 

11,005.50478.500

0.00

1,225.000

SF  

23.00000

0265 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

15,000.001.000

0.00

2.000

EACH

15,000.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

1,000.000.500

0.00

2.000

EACH

2,000.00000

0275 *Drum Channelizing Device 15.000

0.000

630-80360  
 

555.0015.000

0.00

30.000

EACH

37.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Barrier (Temporary) 197.000

0.000

630-80370  
 

6,698.00197.000

0.00

394.000

LF  

34.00000

0285 *Traffic Cone 110.000

27.500

630-80380  
 

550.00137.500

110.00

396.000

EACH

4.00000

0290 *Stackable Vertical Panels 16.500

0.000

630-80393  
 

709.5016.500

0.00

50.000

EACH

43.00000

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

1,200.00000

0300 *Mobile Attenuator 4.000

2.000

630-85041  
 

2,610.006.000

870.00

40.000

DAY 

435.00000

0305 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

22,000.001.000

0.00

2.000

EACH

22,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

172,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 13,423.520

0.000

700-70019  
 

13,423.5213,423.520

0.00

75,000.000

F A 

1.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,600.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

127,000.000

F A 

1.00000

0345 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0356 Added Item (Dollar)/ Overweight Load Adjustment CO #3 -80.000

0.000

900-00006  
 

-80.00-80.000

0.00

0.000

DOL 

1.00000

CAT 1,913,583.87971,513.904,172,583.10CURRENT AMT0200 $ $ $

CAT NO0300 G-19-D 

0360 Removal of Debris 1.000

0.000

201-00007  
 

200.001.000

0.00

2.000

EACH

200.00000

0365 *Removal of Asphalt Mat (Planing) (Special) 22.000

0.000

202-00246  
 

253.0022.000

0.00

22.000

SY  

11.50000

0370 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

763.000

LF  

75.00000

0375 Removal of Expansion Device 24.000

0.000

202-00504  
 

3,960.0024.000

0.00

24.000

LF  

165.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0300 G-19-D 

0380 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

18.000

EACH

55.00000

0385 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

8.000

TON 

225.00000

0390 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

24.000

LF  

8.00000

0395 Bituminous Slope and Ditch Paving (Asphalt) 0.000

12.360

507-00400  
 

2,076.4812.360

2,076.48

18.000

TON 

168.00000

0400 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

16.000

SY  

21.50000

0405 Bridge Expansion Device (0-4 Inch) 12.000

12.000

518-01004  
 

6,648.0024.000

3,324.00

24.000

LF  

277.00000

0410 Concrete Class DR 1.170

1.170

601-03057  
 

1,989.002.340

994.50

3.000

CY  

850.00000

0415 Galvanic Anodes 6.000

6.000

601-51005  
 

372.0012.000

186.00

28.000

EACH

31.00000

0420 Reinforcing Steel (Epoxy Coated) 307.000

306.000

602-00020  
 

3,984.50613.000

1,989.00

613.000

LB  

6.50000

0425 *Bridge Rail Type 10R 763.000

0.000

606-11010  
 

151,074.00763.000

0.00

763.000

LF  

198.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0300 G-19-D 

0430 Embankment Protector Type 5 0.000

4.000

615-00050  
 

12,000.004.000

12,000.00

4.000

EACH

3,000.00000

CAT 182,556.9820,569.98245,312.50CURRENT AMT0300 $ $ $

CAT NO0301 G-19-A 

0435 Removal of Tree 1.000

0.000

202-00010  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0440 Removal of Wall 85.000

0.000

202-00155  
 

6,375.0085.000

0.00

85.000

LF  

75.00000

0445 *Removal of Asphalt Mat (Planing) (Special) 43.000

0.000

202-00246  
 

494.5043.000

0.00

43.000

SY  

11.50000

0450 Removal of Bridge Railing 187.000

0.000

202-00425  
 

14,025.00187.000

0.00

187.000

LF  

75.00000

0455 Removal of Portions of Present Structure 105.000

0.000

202-00505  
 

11,760.00105.000

0.00

105.000

SF  

112.00000

0460 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

6.000

EACH

55.00000

0465 Unclassified Excavation 53.000

0.000

203-00000  
 

1,060.0053.000

0.00

53.000

CY  

20.00000

0470 Embankment Material (Complete In Place) 0.000

26.000

203-00060  
 

1,040.0026.000

1,040.00

26.000

CY  

40.00000

0475 *Potholing 4.000

0.000

203-01597  
 

1,000.004.000

0.00

4.000

HOUR

250.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0301 G-19-A 

0480 Structure Excavation 1,547.000

0.000

206-00000  
 

25,525.501,547.000

0.00

1,547.000

CY  

16.50000

0485 Structure Backfill (Special) (Flow-Fill) 4.000

0.000

206-00060  
 

3,600.004.000

0.00

4.000

CY  

900.00000

0490 Structure Backfill (Class 1) 5.000

0.000

206-00100  
 

1,125.005.000

0.00

5.000

CY  

225.00000

0495 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

650.00000

0500 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

132.000

LF  

5.00000

0505 Drilling Hole 14.000

0.000

211-00100  
 

700.0014.000

0.00

15.000

LF  

50.00000

0510 Hot Mix Asphalt (Patching) (Asphalt) 7.190

0.000

403-00720  
 

1,617.757.190

0.00

16.000

TON 

225.00000

0515 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

50.000

LF  

8.00000

0520 Geotextile (Erosion Control) (Class 1) 1,393.000

0.000

420-00102  
 

5,572.001,393.000

0.00

1,393.000

SY  

4.00000

0525 Geotextile (Drainage) (Class 1) 93.000

0.000

420-00112  
 

1,060.2093.000

0.00

93.000

SY  

11.40000

0530 Riprap (24 Inch) 321.000

0.000

506-00224  
 

38,520.00321.000

0.00

321.000

CY  

120.00000
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PCN: 18611-BID    ESTIMATE RUN 08/09/2019

PROJECT: STA086A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0301 G-19-A 

0535 Soil Riprap (24 Inch) 1,251.000

0.000

506-00424  
 

107,586.001,251.000

0.00

1,251.000

CY  

86.00000

0540 Concrete Slope and Ditch Paving (Reinforced) 2.000

0.000

507-00100  
 

3,000.002.000

0.00

2.000

CY  

1,500.00000

0545 Bituminous Slope and Ditch Paving (Asphalt) 1.930

2.550

507-00400  
 

752.644.480

428.40

7.000

TON 

168.00000

0550 Structural Steel (Galvanized) 216.000

0.000

509-00001  
 

982.80216.000

0.00

216.000

LB  

4.55000

0555 *Waterproofing (Membrane) 14.000

0.000

515-00120  
 

301.0014.000

0.00

34.000

SY  

21.50000

0560 Concrete (Patching) 18.000

0.000

601-06102  
 

13,500.0018.000

0.00

18.000

CF  

750.00000

0565 *Bridge Rail Type 10R 187.000

0.000

606-11010  
 

37,026.00187.000

0.00

187.000

LF  

198.00000

0570 Embankment Protector Type 5 0.000

3.000

615-00050  
 

9,000.003.000

9,000.00

3.000

EACH

3,000.00000

CAT 286,823.3910,468.40291,749.00CURRENT AMT0301 $ $ $

CAT NO0302 G-21-AN 

0575 Structure Excavation 26.000

0.000

206-00000  
 

429.0026.000

0.00

26.000

CY  

16.50000

0580 Structure Backfill (Special) (Flow-Fill) 34.000

0.000

206-00060  
 

30,600.0034.000

0.00

34.000

CY  

900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0302 G-21-AN 

0585 Geotextile (Erosion Control) (Class 1) 47.000

0.000

420-00102  
 

188.0047.000

0.00

47.000

SY  

4.00000

0590 Riprap (12 Inch) 16.000

0.000

506-00212  
 

2,240.0016.000

0.00

17.000

CY  

140.00000

0595 Concrete Slope and Ditch Paving (Reinforced) 9.000

0.000

507-00100  
 

13,500.009.000

0.00

9.000

CY  

1,500.00000

CAT 46,957.000.0047,097.00CURRENT AMT0302 $ $ $

CAT NO0303 G-21-T 

0600 Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

2.000

EACH

200.00000

0605 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

285.000

SY  

4.50000

0610 *Removal of Asphalt Mat (Planing) (Special) 782.000

0.000

202-00246  
 

8,993.00782.000

0.00

782.000

SY  

11.50000

0615 Removal of Portions of Present Structure (Class 2) 31.000

40.000

202-00453  
 

22,720.0071.000

12,800.00

71.000

SY  

320.00000

0620 Removal of Portions of Present Structure (Class 3) 0.000

0.090

202-00460  
 

78.750.090

78.75

8.000

SY  

875.00000

0625 Removal of Expansion Device 64.000

0.000

202-00504  
 

10,560.0064.000

0.00

64.000

LF  

165.00000

0630 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

54.000

SF  

112.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0303 G-21-T 

0635 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

482.000

LF  

90.00000

0640 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

173.000

TON 

80.00000

0645 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

64.000

LF  

8.00000

0650 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

783.000

SY  

21.50000

0655 Bridge Expansion Device (0-4 Inch) 32.000

32.000

518-01004  
 

17,728.0064.000

8,864.00

64.000

LF  

277.00000

0660 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

10.000

CY  

2,000.00000

0665 Concrete Class DR 5.350

6.580

601-03057  
 

10,140.5011.930

5,593.00

12.000

CY  

850.00000

0670 Galvanic Anodes 95.000

120.000

601-51005  
 

6,665.00215.000

3,720.00

287.000

EACH

31.00000

0675 Reinforcing Steel 236.000

369.000

602-00000  
 

1,089.00605.000

664.20

605.000

LB  

1.80000

0680 Reinforcing Steel (Epoxy Coated) 1,356.000

1,356.000

602-00020  
 

17,628.002,712.000

8,814.00

2,721.000

LB  

6.50000

CAT 95,602.2540,533.95207,170.50CURRENT AMT0303 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:44:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 1) 1.000

0.000

620-00001  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0690 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0695 Sanitary Facility 2.000

0.000

620-00020  
 

1,300.002.000

0.00

2.000

EACH

650.00000

CAT 23,300.000.0023,300.00CURRENT AMT0400 $ $ $

$ 2,548,823.491,043,086.23$4,987,212.10$CURRENT AMTPROJECT TOTAL


